Aﬁ[;: JR AGENDA BILL APPROVAL FORM

/J WASHINGTON

Agenda Subject: Date: December 28, 2009
Change Order No.1 and Final Pay Estimate No. 2 to Contract 08-19

Department: Attachments: Budget Status Sheet, | Budget Impact:

Public Works Final Pay Estimate No. 2 and Map $0

Administrative Recommendation:
City Council approve Change Order No. 1 in the amount of $30,155.19 and Final Pay Estimate No. 2 to
Contract 08-19 in the amount of $191,869.85, for a total contract price of $191,869.85, with RW Scott

Construction and accept construction of Project No. CP0743, 2007 Local Storm Improvement Project.
Background Summary: '

The major items of work include construction of catch basins and storm drain pipes, traffic control, erosion
control, and pavement restoration along 1 Street N between A Street NW and Auburn Ave.

Change Order No. 1 provides for removal of and abandonment of an existing well that was discovered
during construction. This work is being funded by the Water Utility Fund (430). Also, street improvements
were made at the intersection of 1™ Street N and N Division Street to complete full intersection
improvements in coordination with the two private development projects. This work is being funded by the
Arterial Street Preservation Fund (105). Finally, minor storm and street improvements were made in the
project area, and this work is being funded by the Storm Utility Fund.

A project contingency of $56,328 remains in the 432 storm fund.
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BUDGET STATUS SHEET

IProject No: CP0743 Project Title: 2007 Local Storm Improvments
Project Manager: Joel Chalmers
(O Project Initiation
initiation Date: __July 23, 2007 O Permision to Advertise Date: December 28, 2009
Advertisement Date: __September 2, 2009 (O Contract Award
Award Date: __ September 17, 2009 O Change Order Approval
@ Contract Final Acceptance

The "Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)
Funding Prior Years 2008 2009 Future Years Total
432 Fund - Storm 34,300 15,700 200,000 0 250,000
432 Fund - Storm (Part of Repair & Replacement Fund) 0 0 60,000 0 60,000
430 Fund - Water (Part of Repair & Replacement Fund) 0 0 6,444 0 6,444
105 Fund - Arterial Street Preservation 0 0 19,854 0 19,854
Total 34,300 15,700 286,298 0 336,298
Estimated Cost (Funds Needed)
Activity Prior Years 2008 2009 Future Years Total
Design Engineering - City Costs 400 700 7,600 8,700
Design Engineering - Consultant Costs 33,900 15,000 22,500 71,400
Construction Contract Bid ~ 134,725 134,725
Change Order #1 30,155 30,155
Line ltem Changes 26,990 26,990
Construction Engineering - City Costs 8,000 8,000
Total 34,300 15,700 229,970 0 279,970
432 Storm Budget Status
Prior Years 2008 2009 Future Years Total
*432 Funds Budgeted () (34,300) (15,700) (260,000) 0 {310,000)
432 Funds Needed 34,300 15,700 203,672 0 253,672
*432 Fund Project Contingency () 0 0 (56,328) 0 (56,328)
432 Funds Required 0 0 0 0 0
430 Water Budget Status
Prior Years 2008 2009 Future Years Total
*430 Funds Budgeted () 0 0 (6,444) 0 (6,444)
430 Funds Needed 0 0 6,444 0 6,444
*430 Fund Project Contingency () 0 0 0 0 0
430 Funds Required 0 0 0 0 0
105 Arterial Street Preservation Budget Status
Prior Years 2008 2009 Future Years Total
*105 Funds Budgeted () 0 0 (19,854) 0 (19,854)
105 Funds Needed 0 0 19,854 0 19,854
*105 Fund Project Contingency () 0 0 0 0 0
105 Funds Required 0 0 0 0 0
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CITY OF AUBURN

CP0743

PAY ESTIMATE #2 & FINAL

CO. NO. 08-19
2007 Storm Improvements
SCHEDULE A: Storm Utility Improvements

ESTIMATE

ITEM TOTAL PERIOD UNIT PERCENT EST.
NO. |[ITEM DESCRIPTION QUANTITY | QUANTITY | QUANTITY | TYPE UNIT COST | TOTAL COST | PERIOD COST QTY.
1 Minor Changes 1 0 Eq. Adj. 5,00000 | % - $ - 0%
2 |Utility Pothling B 7 8 EA 250.00 | $ 2,000.00 | $ - 114%
3 |Mobilization 1 1 LS 12,500.00 | $ 12,500.00 | $ - 100%
4~ |Traffic Controfl Labor 245 221 - HR 33007s 7.29300 | $ - 90%
"5 "TRemoval of Structure and Obstruction” h 1 1 LS 11,500.00 | $ 11,500.00 | $ - 100%
6 |Unsuitable Foundation Excavation, Incl. H T 0 cY 10.00 (s - |3 - 0%
7 {GravelBorrow, Incl. Haul ™ 7 '35 376.02] CY 15.00 | $ 5640.30 | $ - 1074%
"8 "I'Shoring of Extra Excavation, Class B’ 3500 327594 SF 050 | 163797 | $ - 94%
"9 "[Crushed Surfacing Top Course I I /Y 242.12 TON 18.00 | $ . 4,358.16 | $ - 138%
10 |HMA Class B e 390 632.99 13371] TON 120.00 | $ 75,958.80 | $ 16,045.20 162%
117 |Asphait Cold Patch ~ = 145 ) 0 o TON 100 |3 - $ - 0%
12 [Ingidenfal HMA 7 T - T 188 - TON 120.00 | 22560 | $ - 38%
137 [Planing Bituminous Pavement 500 743,66 SY . 10.00 | $ 743660 | $ - 149%
“{4 "TSalid Wall PVC Storm Pipe SDR-35, 12 In. 550 523 LF 26.00 | $ 13,598.00 | $ - 95%
15 |Ductile Tron Pipe, Special Class 52 Storm Pipe, [ 20 20 LF 50.00 | $ 1,000.00 | § - 100%
16" |Storm Sewer Television Inspection T B40 523 LF 3001|s 1,569.00 | $ - 97%
17 [Catch Basin Type 1 2 2 EA 900.00 | $ 1,800.00 | § - 100%
18 "|Catch Basin Type 2, 48 In. Diam. 3 4 EA 2,200.00 | $ 8,800.00 | $ - 133%
{9 [Conné&étto Existing Catch Basin =~ 7" 2 T3 EA 1,000.00 { $ 3,000.00 | $ - 150%
20 |Select Pipe Trench Backfill 580 116.88 TON 12.00 | $ 1,402.56 | $ - 20%
"2 " |Pipe Foundation Material T 20 0 TON 15.00 | $ E - 13 - 0%
22 Impor’(ed Pipe Bedding TTTTTTT220 14482 TON 18.00 | $ 2,606.76 | $ - 66%
23 [Cont Density Fill (CDF} for Trench Backfilt 50 0 CY 7500 | $ - - $ - 0%
24 {Temp. Water Pollufion/Erosion Control 1 0.33411 Eq. Adj. 1,000.00 | $ 33411 $ - 33%
25 tCement Concrete Traffic Curb and Gutter 10 31 LF 50.00 | $ 1,550.00 | $ - 310%
26 " lindustrial and Commercial Driveway Apron 10 18.33 SY 100.00 | $ 1,833.00 |8 - 183%
27 '|Cement Concrete Sidewalk 15 0 SY 10000 | $ - $ - 0%
728 {Paint Line 880 1158 LF 100 (s 1,158.00 | $ - 132%
29 {Plastic Crosswalk and Stop Bar (24-inch Wide) 120 325.7 LF 2000 | $ 6,514.00 | § - 271%
CO-1-1]Abandon and remove existing unmarked well 1 1 1 LS 6,444.01 | $ 6,444.01 | $ 6,444.01 100%
c0-1-2|Remove and dispose of unmarked concrete 1 1 1 LS 785372 1% 785372 | $ 7,853.72 100%
CO-1-3|Remove and dispose of unmarked concrete 1 1 1 LS 3,363.34 | $ 3,363.34 | $ 3,363.34 100%
CO-1-4[Adjust Rim Elevation of existing manhale 1 1 1 LS 49412 | $ 49412 | $ 494 .12 100%
C0-1 |Increase quantity BI#10 100 0 TN $ - |8 - 0%
SCHEDULE TOTAL $ 34,200.39
Period Dates
Begin: Nov 20, 2009
End: Nov 20, 2009
W0104-2B
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CO. NO. 08-19
2007 Storm Improvements

'SCHEDULE A: Storm Utility Improvements
Contract
NO TAX
Retainage (-5%)

"SCHEDULE TOTAL

TOTAL CONTRACT AMOUNT TO DATE
TOTAL PAYMENT TO CONTRACTOR

PAYMENT DUE CONTRACTOR:

W0104-2B
h:\proj\pe\CP0743 PE xIs

CITY OF AUBURN CP0743, 2007 Storm Improvements
PROJECT SUMMARY CO. NO. 08-19
PAY ESTIMATE. #2 & FINAL
Original Contract Contract Change
Amount Orders Total Payment Percent/Contract
$ 134,725.00 $ 30,155.19 $ 191,869.85 116%

$ (9,593.49)
$ 134,725.00 $ 30,155.19 $ 182,276.36
$ 191,869.85
$ 182,276.36

Period Dates
Begin: Nov 20, 2009
End: Nov 20, 2009
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CITY OF AUBURN CO. NO. 08-19
CP0743 2007 Storm Improvements

PAY ESTIMATE #2
CONTRACTOR:
RW Scott Construction Company, Inc.
4005 West Valley Hwy North, Ste A
Auburn, WA 98001
~ Phone: 253-351-0001

The undersigned have reviewed and approved this pay estimate for this period. All quantities shown for this
estimate period are believed to be true but are only considered estimated quantities. The owner and
contractor shall not be responsible for any errors or omission in this pay estimate. Any adjustment to
quantities shall be made in the following pay estimate or during the closure to this project.

PAYMENT DUE TO CONTRACTOR = $ 32,490.37 ’
Signatures:
Contractor /% ’Q P ' Date /2 —2~~Q 7

~ /s
Inspector W ﬁ ‘ 3 Date / Z/Z;/@7
‘ _~ /S
Project Manager QU’? (/‘('A’“?- Date U‘/I’L; /04
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